
 

 
 

FINAL MEETING SUMMARY 
SR-520 TRANS-LAKE WASHINGTON PROJECT 

TECHNICAL AND ADVISORY COMMITTEES 
UW CENTER FOR URBAN HORTICULTURE, SEATTLE, WA 

JUNE 27, 2002 – 9:00 A.M. – 12:00 P.M. 
 
 
INTRODUCTION, WELCOME AND AGENDA REVIEW 
 
Pat Serie, EnviroIssues, opened the meeting and introduced members of the project team 
including: Maureen Sullivan, WSDOT; Les Rubstello, WSDOT; Jeff Peacock, 
Parametrix; and Lorie Parker, CH2M Hill.  The objective of the meeting was to provide a 
summary of the June 12th Executive Committee meeting, review summary-level project 
alternative information, and obtain feedback on the definition for accommodating high-
capacity transit (HCT) as well as selection of a preliminary preferred alternative.   The 
group agreed to postpone discussion of indirect and cumulative impacts until the next 
meeting to best utilize the time as a joint committee.   
 
 Les Rubstello related the outcome of the June 12th Executive Committee meeting.  The 
Committee concurred with the interchange definitions as developed in consultation with 
local jurisdictions, and concurred with the proposed transportation demand management 
(TDM) program.  Items remaining for Executive Committee action include 
accommodating high-capacity transit on SR-520, lid definition, and consideration of 
managed lanes and pricing.  The Executive Committee also decided to select a 
preliminary preferred project alternative (PPA) at its July 9 meeting, in response to 
pending decisions on projects to be included in a fall ballot for regional transportation 
funding.  
 
The following general points were raised: 
 

• Jean Amick, Laurelhurst neighborhood, asked whether progress had been made 
on the letter that was written to the Coast Guard regarding operation of the 
Montlake Bridge.  Les Rubstello responded that the project has not heard from the 
Coast Guard.  Les will follow up with Austin Pratt of the Coast Guard.   

 
• Jonathan Dubman, Montlake Community Club, questioned whether the Executive 

Committee needed to make a PPA decision before writing the draft environmental 
impact statement (EIS).  Les responded that the Executive Committee asked for a 
summary of all of the information relevant to making the decision.  That 
information was provided in the handout and presentation, all committees thus 
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have the same information on which to base decisions.  The regional vote is still 
scheduled to take place November of 2002, driving the Executive Committee’s 
decision.  If this changes, the committees will be informed of a delay in the PPA 
process. 

 
• Terry Marpert, City of Redmond, wanted clarification of the reasons for having a 

PPA decided at the time of the regional vote.  Terry also wanted to know what the 
cost would be in the first phase of project implementation.  Maureen Sullivan, 
WSDOT-UCO, confirmed that risk of bridge failure and the need to replace the 
bridge are the motivating factors in going to the voters as soon as possible.  She 
reminded the group that, above all else, we must meet the vision of the corridor.  
Maureen continued that everyone has seen the cost range estimates, and there is 
not much more information out there on cost, phase-specific or otherwise.  She 
stressed that it is an urgent concern, and needs to be taken take care of 
immediately. 

 
• Paul Demitriades, City of Medina, expressed concern over making a PPA 

decision on July 9.  He wanted to know whether the Executive Committee was 
being asked to make a decision on Phase I, Phase II or on both phases.  Maureen 
said that it isn’t WSDOT’s choice to do the project in phases; it would be ideal to 
do it at all at once.  If phasing is necessary, it will be wise to have the building 
blocks prepared.  The decision being reached on July 9 is not necessarily phase-
related.   

 
• Ethan Melone, City of Seattle, acknowledged that there is tremendous risk 

involved with identifying a PPA and then possibly not getting final approval.  
Ethan stressed that it is not just important for voters to understand the cost, but the 
project has to identify a cost estimate.  He also wanted to make sure that the 
Executive Committee knows what it is voting on with regard to phasing.  
Maureen responded that the project is now legally required to be within 20% of 
cost estimates.  The project needs to have established goals, if it wants to stay 
within that range.  Les added that when WSDOT completes an EIS, they identify 
a preferred alternative; identifying a PPA is not required.  It is helpful, however, 
to have a preliminary preferred alternative when writing the EIS. 

 
• Ann Martin, King County Transportation, questioned the impacts on 

transportation and the environment with phasing.  She suggested they be 
evaluated.  In order to make a decision on phasing, agencies will need to 
understand how phasing would operate and what the impacts would be.  Les 
reiterated that the project team was not planning on deciding whether or not to do 
phasing on July 9.  Once the PPA is picked, if the question of phasing comes up, 
then the project team will develop needed information about risks and impacts.   

 
• Eugene Wasserman, Neighborhood Business Council, indicated that the project 

will undoubtedly be phased and it is a waste of public dollars to try and ignore 
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that fact.  He wanted to know why an EIS isn’t going to be written for the first 
phase in and of itself.  Les responded by saying that WSDOT is not sure how 
much of the project will be built from regional money, so they do not know how 
much phasing would cost; phasing is dependent on many things.  Regarding the 
EIS concern, the Federal Highway Administration (FHWA) owns the process and 
they insist that a corridor-wide EIS be completed, even if the project is phased, 
because they want to know the overall impacts.  Jonathan Dubman, agreed with 
FHWA’s interpretation and doesn’t think it is a waste of money, it is the purpose 
of NEPA to do that.   

 
 
REVIEW OF SUMMARY-LEVEL PROJECT ALTERNATIVES INFORMATION 
 
Jeff Peacock, Parametrix, provided summary information on the project alternatives, all 
information provided to the committees over the past year.  He summarized the 
performance and effectiveness of the three alternatives and the costs associated with each 
alternative.  Lorie Parker briefed the group regarding the distinguishing environmental 
impacts of each alternative and Barb Gilliland presented information relevant to 
accommodating HCT in the SR-520 corridor.  Presentation materials are attached 
 
4-LANE ALTERNATIVE 
 
Jeff recapped the 4-lane alternative, primarily built to increase the corridor’s reliability 
and safety by adding shoulders and a bicycle and pedestrian path.  He reminded the 
committees that they should remember that the 4-lane alternative’s improvements would 
only extend to Bellevue Way. 
 
The following were questions and concerns regarding the 4-lane alternative: 
 

• Doug Schulze, City of Medina, was concerned that the flyer stop on 92nd Ave NE 
was not represented on the slide.  Jeff said that it was an oversight, there is a flyer 
stop planned at 92nd Ave NE.   

 
• Virginia Gunby, 1000 Friends of Washington, asked if the design would 

straighten the curves and inquired about how much additional capacity this 
alternative would carry.  She queried whether the option would be in place to 
increase speed.  Jeff responded that the lane widening would be minimal and that 
the existing 2-foot shoulders would become 10 feet wide.  The difference in 
capacity would be minimal, generally this option would be used to improve safety 
and reliability.  He said while traffic might pick up with the additional space, 
speed was not a consideration in designing this alternative. 

 
• Jean Amick asked whether there would be a high-rise on the west side, she 

thought that it had been taken out of the design plans.  Jeff said that there would 
be a westside high-rise to address stormwater concerns.  Mike Grady, National 
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Marine Fisheries Service (NMFS), told the group that no agreement has yet been 
reached on what to do with the stormwater issue. 

 
• Len Newstrum, Town of Yarrow Point, commented since there are so few boats 

using that area of the lake, it would make an excellent case for not needing a high-
rise.  He asked if Congress had been approached about a waiver to statutory 
height requirements.  Jeff responded that the 70-foot high-rise on the eastside was 
needed not only for navigation but also to gain elevation back onto the shore.  

 
• There was a question whether the gradient of the high-rise would preclude some 

HCT technology.  Jeff answered that building a high-rise would still allow for 
HCT if future decision makers chose to add that feature. 

 
6-LANE ALTERNATIVE 
 
Jeff summarized the features of the 6-lane alternative.  He reminded the committees that 
this alternative would involve the addition of an HOV lane, BRT in the center and a 4-
foot buffer between the HOV lane and the general purpose lane.  There would be 
significant changes to the Montlake interchange as well (“braided ramps” to allow HOV 
access to the University).   
 
The following were questions and concerns regarding the 6-lane alternative: 
 

• Peter Dewey, University of Washington, asked if the additional crossing of the 
Montlake Cut (part of the 8-lane alternative) would fit with the 6-lane braided 
ramps.  Jeff responded that it would and that the project team is making 
improvements to the design.     

 
8-LANE ALTERNATIVE 
 
Jeff described the 8-lane alternative and said that the only thing that has changed is that 
direct access to Redmond Town Center is not currently in this alternative.  He said that 
further clarification is necessary on exactly how HOV lanes would terminate at Union 
Hill Road.   
 
The following were questions and concerns regarding the 8-lane alternative:   
 

• Virginia Gunby asked if Bear Creek would be moved in this alternative.  Jeff 
replied that they are still working on how to deal with Bear Creek and Les 
reminded the group that the 6- and 8-lane alternatives have the same footprint. 

 
• Jim MacIssac, Eastside Transportation Commission, asked if they have clearance 

to go through to the Redmond Town Center area.  Jeff responded that there is no 
longer the need to go there, that past diagrams are now invalid. 
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• Doug Schulze asked for a graphic showing interior flyer stops before the July 9 
Executive Committee meeting.  Jeff replied flyer stops would be in the center and 
that there would be one at Evergreen Point and one at 92nd for both 6- and 8-lanes. 

 
• Paul Demitriades, City of Medina, asked the project team to brief the Water 

Resource Inventory Area (WIRA) planning unit on the project.  
 

 
SR-520 PERFORMANCE TABLE 
 
Jeff summarized projected 2020 performance on SR-520, including the daily person 
throughput, daily vehicle throughput, reliability (including general purpose and transit), 
and travel time during peak hours.  There is a substantive TDM plan in each alternative, 
but it is used differently depending on which option is chosen.  These were key criteria 
the project team felt needed to be addressed before any decisions could be made. 
 
The following questions and points were provided: 
 

• Eugene Wasserman asked if they had considered additional trips and new trips.  
He wanted to know specifically how many trips were moved from I-90 to SR-520.   

 
• Virginia Gunby inquired as to toll analysis and whether they knew what impact 

tolls would have on the bridge.  Jeff replied that they are analyzing tolls and how 
the regional system would work.  Virginia asked when that would be done and 
Maureen responded that that would be ready in July. 

 
• Jonathan Dubman said that he was interested in hearing about the no-action 

alternative.  Jeff told the group that the 4-lane alternative is essentially a no-action 
alternative.   

 
• Eugene Wasserman questioned the substantial decrease in HOV users.  Why, 

when HOV transit ridership goes up, travel time goes up as well?  Jeff agreed that 
it seems counterintuitive.  He explained that with widening the bridge, they would 
actually create more trips across the bridge.  If more people use the bridge, 
including more people using transit to cross the bridge, travel time actually does 
go up.  Eugene Wasserman asked if the team would analyze increased economic 
activity based on this principle.  He said that it would be interesting to see what 
kind of economic impact each alternative would have.   

 
• Jim MacIssac, Eastside Transportation Association, expressed concern regarding 

the difference between the numbers presented at this meeting and the last time the 
committee met.  He wanted to know why there is such a decrease in transit trips 
since information was presented last year.  The team committed to follow up with 
Jim to understand the differences. 
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• Krista Rave-Perkins, EPA, indicated a problem understanding the 8-lane travel 
time.  Previous materials indicated that travel time went up, now it appears to go 
down.  She also had concerns regarding the bottleneck getting onto I-5 from SR-
520; she feels that the travel time projection is far too low.  Jeff told the group that 
the travel times listed on the slide were to I-5 only and did not include I-5 as part 
of the trip time.  In response to the bottleneck issues, he told the committees that 
with both weaves eliminated, flow on I-5 would actually improve.   

 
• Mark Weed, Fisher Properties, asked the group to look at the numbers from an 

economic and user standpoint.  He said that while residents are sitting in traffic, 
they could be producing.  He asked the group to think about what they would earn 
in dollars if they got back a half an hour or more a day, if they weren’t sitting 
traffic.  He called this “windshield time” and asked about the economic impacts of 
reducing it. 

 
 
LOCAL ARTERIAL CHANGES NEEDED TO SUPPORT PROJECTED VOLUMES 
 
Jeff presented a 2020 table showing eastside and westside arterial improvements that 
would need to occur in both the 6- and 8-lane alternatives to keep arterials functioning as 
they would under a no-action alternative.  The project team had looked at 88 
intersections; a total of 160 intersections will be analyzed.   
 
Questions and concerns regarding this information: 
 

• Peter Beaulieu, Puget Sound Regional Council (PSRC), pointed out that since the 
rest of the system is held to a no-action level, this may overstate the need/benefit 
of particular corridor volumes, especially in regard to arterial impacts.  Jeff 
indicated that improvements in several other corridors are being modeled 
interactively in the form of sensitivity tests. 

 
• Virginia Gunby asked who would be responsible when changes need to be made 

and how could the public be certain the changes would actually take place.  Jeff 
said that it would become part of the project definition. 

 
• Bernard Van de Kamp, City of Bellevue, asked if the arterial improvements are 

driven by economic factors.  He wanted to know how they determine the 
thresholds driving improvements?   

 
DISTINGUISHING ENVIRONMENTAL IMPACTS (IN 4-, 6-, AND 8-LANE 
ALTERNATIVES) 
 
Lorie Parker, CH2M Hill, reviewed a subset of distinguishing environmental impacts of 
each alternative.  With the definition of interchanges, many things have changed since the 
committees last met.  Originally, they had done worst-case scenarios and now the 
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analysis shows that impacts are less than first reported.  The handout shows the relative 
differences between the alternatives.  Wetland impacts are conservative on the meeting 
handout, since it assumes the road lies directly on the wetland.  In the EIS, they will be 
able to figure out what piers are physically standing in the wetlands and where the actual 
footprint is.  Parks and trails are relatively similar between the alternatives.  
Displacements, most of which are around the I-405 interchange, have come down since 
the last analysis.  The land required for the 6- and 8-lane alternatives are far more 
substantial than for the 4-lane alternative. 
 
During the environmental impacts discussion, the following input was provided: 
 

• Mike Grady wanted to know whether the right-of-way land acquisition includes 
wetland and additional stormwater.  Lorie replied that it does not. 

 
• Eugene Wasserman commented that the 6-lane (when compared to the 4-lane) 

alternative is bad all around, specifically in that environmental impacts are large, 
but the throughput problem is not alleviated proportionately.   

 
• Paul Demitriades stated that the amount of wetlands impacted and the numbers 

for displacement are understated.  He wanted to see numbers of streams and 
creeks impacted in addition to parks.  He also felt that we should acknowledge 
that there are other indirect impacts, such as decreasing real estate values.  Lorie 
responded to his concern by telling the group that they will do relocation analysis 
later, this table is just for houses and other structures that will get physically 
removed.   

 
• Krista Rave-Perkins clarified that the table presented to the group did not include 

streams, only wetlands, and asked whether it included side roads and if the 
streams would need culverts.  Lorie answered that they didn’t have that 
information yet. 

 
• Bernard Van de Kamp reminded the group that this was always considered to be 

the worst-case scenario.  Now that the figures have been refined, he wondered if 
this was still meant to be taken as a worst-case scenario.  Lorie said this was 
basically the quick and dirty analysis and not necessarily meant to be considered 
best or worst.  She said that it is simply the most up-to-date information that was 
available.  Les added that from WSDOT’s point of view it is still worst-case since 
the numbers will only get smaller (in other words, better), but agreed with Lorie 
that it shouldn’t be taken as best or worst by everyone. 

 
• Doug Schulze wanted to know if there was a difference in the Eastside alignment 

between 4- and 6-lane alternatives.  Jeff replied that it would land 200 feet north 
of the existing bridge regardless.   
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• Mike Grady asked if Sammamish River weren’t available as a discharge body for 
stormwater, would the right-of-way numbers increase.  Lorie responded that they 
would have to have a large detention pond, which was not included in this 
analysis. 

 
PROJECT COST RANGES 
 
Jeff Peacock presented the next series of slides that described each alternative, estimated 
its schedule, and gave the range of project costs for each alternative. 
 
4-LANE ALTERNATIVE 
 
The following were questions and concerns addressed during the 4-lane cost range 
discussion: 
 

• Paul Demitriades asked what percentage of the design had been completed.  
When Jeff replied that it was very subjective, but that a good estimate would be 
about 5% completed, he indicated that it is impossible to have 90% confidence 
with only 5% of the design process completed.   

 
• Virginia Gunby asked if the pontoons would be widened and would the widening 

be done during the first phase or would it be added on sometime later.  Jeff 
answered that it would be a part of the project as a whole.   

 
6-LANE ALTERNATIVE 
 
The following were questions and concerns addressed during the 6-lane cost range 
discussion: 
 

• Virginia Gunby wanted to know if they have TDM in 4-, 6-, and 8-lane estimates.  
Jeff said yes. 

 
8-LANE ALTERNATIVE 
 
The following were questions and concerns addressed during the 8-lane cost range 
discussion: 
 

• Peter Beaulieu asked if this included the full cost of the SR-520 – I-405 
interchange.  Les replied that it did. 

 
• Bernard Van de Kamp asked if the cost included structures other than pontoons, 

and would it accommodate HCT for that price.   
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lids, noise walls, and some other items and that yes, the cost for the mitigation and 
enhancement was included in the estimated price. 

 
 
HCT ACCOMMODATION IN THE SR-520 
 
Barb Gilliland, Sound Transit, reminded the committees that the Executive Committee 
had requested the team examine the option of accommodating HCT in the SR-520 
corridor in the future.  There are several options for defining that accommodation.  Barb 
told the group that HCT in the SR-520 corridor is a 50-75 year option, which is 
significantly longer than the 20-year scope for the SR-520 project.  However, the 
committees can still choose whether or not to plan for future HCT in the corridor.  She 
described options in two corridor segments. 
 
MONTLAKE TO 124TH AVE NE 
 
The first segment, from Montlake to 124th Ave NE, looks at four scenarios for HCT in 
the future.   
 

1. The “No Accommodation” scenario would not add any costs or additional right of 
way to existing plans and would not have any design impacts or alignment 
commitments.  However, by not planning for HCT, it makes it more difficult 
should the need arise to plan for it later.  Also, this option would have the highest 
total project cost in the long term and have potentially high future environmental 
impacts. 

2. The “Accommodate on Floating Bridge Only” scenario adds cost to the floating 
bridge and approach spans only and requires minimal right of way additions with 
no additional displacements.  This would provide high flexibility for HCT 
alignment on either side of the lake and has the smallest investment risk if HCT is 
never implemented.  However, future use for HCT could be costly and disruptive 
beyond the floating bridge, with higher cost and environmental impacts.  EIS 
analysis of a future HCT line may be required now if it increases right of way 
and/or environmental impacts when compared to “no accommodation.” 

3. The “Accommodate on Lake Crossing and Key Structures (e.g. lids, underpasses, 
interchanges, etc)” option would reduce the overall costs and impacts of both 
projects combined, while also being less complex and disruptive, since key 
structures remain in place.  However, there is moderate to high cost to the Trans-
Lake project with very uncertain HCT timing and funding and some of the added 
right of way may even prove to be unnecessary if HCT is not implemented.  This 
option makes it difficult to change the alignment of HCT in the future and would 
probably force the Trans-Lake project to develop an EIS now if it increases right 
of way and/or environmental impacts when compared to “no accommodation”. 

4. The “Preserve HCT on the Full Corridor” option would actually plan on HCT 
being built now as part of the highway design.  This offers the lowest cost for 
implementing future HCT and has the potential for the lowest overall cost and 
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environmental impacts of both projects combined, while allowing for optimal 
HCT alignment to be fully integrated with highway design and construction.  
However, this option has the highest cost impacts for the Trans-Lake project with 
uncertain HCT timing and funding and requires further design development now 
of both highway and HCT alignments.  It is the least flexible for HCT alignment 
changes and has the highest risk of unnecessary property acquisition or 
construction.  This option would also require an EIS now since it will increase 
right of way and environmental impacts when compared to “no accommodation”. 

 
The following questions and concerns were raised at this time: 
 

• Ethan Melone stated that the Executive Committee needs to see costs presented in 
both expected and present value.  Seattle officials would like to accommodate 
HCT, but not without further cost/wetland information.  Barb responded that 
qualitatively we can do it.  She agreed to describe future costs more thoroughly. 

 
• Ann Martin, King County Department of Transportation, noted that they could 

accommodate HCT on the westside without taking any right of way.  She wanted 
to know if the conclusion is that the project team wouldn’t have to physically do 
much to accommodate HCT overall and she also wanted to know how the 
decision of whether or not to accommodate HCT was to be made. 

  
• Mike Grady had a question regarding environmental impacts.  He felt that 

Scenarios 3 and 4 were the best options even though he thought that more analysis 
was necessary.  He reasoned that if it is likely that HCT will happen, it would be 
better to do it now while the land can be obtained.  He felt that Scenarios 3 and 4 
would allow a comprehensive analysis of the project to better mitigate impacts.   

 
• Jonathan Dubman feels that the issue is to have enough information to come up 

with a PPA to accommodate HCT.  The pressure to come up with a PPA is 
dissipating, but it is still important for the Executive Committee to know that 
these committees are not comfortable with this.  He felt that they should advise 
the Executive Committee that they not go along with a PPA until the vote comes 
through in the fall.  The vote would also indicate whether the Monorail and Sound 
Transit are options.   

 
• Bernard Van de Kamp felt that if HCT is too far in the future, preserving HCT 

throughout the corridor is premature.  He stated that the SR-520 crossing has 
always been conceptual, and since I-90 was supposed to get HCT first and it 
hasn’t happened yet, buying up right of way for SR-520 would be a mistake.    

 
• Ann Martin asked what the lifespan of a new bridge would be.  Barb replied that 

it would be 50-75 years. 
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• Mike Grady asked if there is really a need for 6 lanes if there are a large number 
of commuters using the transit system. 

 
124 AVE NE TO REDMOND 
 
The 3 scenarios from 124th Ave NE to Redmond are: 
 

1. The “No Accommodation” scenario is basically the same for the second segment. 
2. The “Accommodation at Key Structures” option is slightly different.  In this 

scenario, HCT implementation would be less complex and disruptive since under-
crossing north of Overlake will be in place and would require no additional right 
of way or displacements as part of the Trans-Lake project.  However, this option 
requires an early investment in under-crossing of SR-520 north of Overlake as 
part of the Trans-Lake project and requires further design development now of 
HCT alignment at the under-crossing.  There are also potential risks of 
unnecessary under-crossing construction if HCT alignment changes. 

3. In the “Preservation on the Full Corridor” scenario, the integrated design over the 
length of the corridor reduces overall costs and impacts of both projects combined 
while also making HCT line implementation far easier than with the “No 
Accommodation” option.  However, there is a very high cost impact for the 
Trans-Lake project due to additional right of way acquisition and is the least 
flexible for future HCT alignment changes.  This option requires significant 
design development now throughout the corridor to refine HCT envelope 
requirements and an EIS analysis would likely be required now. 

 
 
The following questions and concerns were raised at this time: 
 

• Roland White, Kirkland Transportation Commission, asked whether it is a 
necessity to go underneath SR-520 or if it was a possibility to go overhead.  Barb 
said she wasn’t sure since that was an engineering decision, Jeff added that based 
on the data, underneath seemed to be a better option. 

 
• Jonathan Dubman noted that Scenario 3 has an especially high cost and asked if it 

proved to be unnecessary, if the right of way could be sold to recoup expenses.  
Barb said that they would purchase only those pieces that would be necessary 
which might have no value later.  Jeff added that there is a high likelihood of a 
legal challenge.  If it isn’t needed absolutely and is done anyway, issues of trust 
between the project and the community are raised. 

 
• Len Newstrum noted that there are other ways out of Redmond and stated that he 

supports Scenario 2.   
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COMMITTEE INPUT FOR EXECUTIVE COMMITTEE 
 
Members provided input on their preferences related to a preliminary preferred 
alternative and definition of accommodating HCT.  Results are attached to this summary. 
 
The following questions and concerns were raised at this time: 
 

Jonathan Freedman, U.S. Environmental Protection Agency, expressed concern that 
the request of committee members to state their preference for a PPA is premature 
and more information is needed before making this decision.  He also stated that the 
purpose of NEPA is to incorporate environmental concerns into agency decision-
making.  Jonathan feels that selection of a PPA at this stage would take attention 
away from focusing on the performance and impacts of all alternatives. 

• 

 
NEXT STEPS 
 
The Executive Committee will meet on September 5 at the Museum of History and 
Industry, Seattle, WA.   This meeting will primarily focus on identifying a preliminary 
preferred alternative, including definition of high capacity transit accommodation along 
the SR-520 corridor.  The project team will provide information for the Executive 
Committee that will ultimately lead to a decision on a preliminary preferred alternative.  
Technical and Advisory Committee inputs will be shared with the Executive Committee. 
 
 
MEETING HANDOUTS 
 

• Agenda 
• PowerPoint presentation 

 
 
ACTION ITEMS 
 

 Find out if any progress has been made on the letter that was written to the Coast 
Guard. 
 Create a graphic that includes interior flyer stops for the Points’ Communities. 
 Brief WRIA on project. 
 Find out how many trips would be moved from I-90 to SR-520. 
 Find out how many streams would be impacted, whether side roads are included 

in environmental impact estimate, and whether impacted streams will need 
culverts. 
 Make a distinction between expected and present value with regard to HCT 

accommodation investments. 
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MEETING ATTENDEES 
 
TECHNICAL COMMITTEE  
 

 

Present Name  ORGANIZATION 
 Bowman Jennifer Federal Transit Administration 
X Beaulieu Peter PSRC 
 Brooks Allyson Washington State Office of Archaeology and Historic Preservation 
X Buchanan Kurt Department of Fish and Wildlife 
 Carr Paul Puget Sound Clean Air Agency 
 Conrad Richard City of Mercer Island 
 Cushman King Puget Sound Regional Council 

 
 Drais Dan FTA 
X Dewey Peter University of Washington 
X Freedman Jonathan U.S. Environmental Protection Agency 
X Godfrey Dave City of Kirkland 
X Grady Mike National Marine Fisheries Service 
X Kennedy Jack U.S. Army Corps of Engineers 
 Kennedy Steve Sound Transit 
 Kennedy Smith Helena WSDOT 
 Kenny Ann Washington Department of Ecology 
 Kircher 

 
Dave 
 

Puget Sound Clean Air Agency 
(Paul Carr) 

 Leonard Jim Federal Highway Administration 
X Marpert Terry City of Redmond 
X Martin Ann King County Department of Transportation 
X Melone Ethan City of Seattle 
 Nelson Kitty National Marine Fisheries Service 
X Newstrum Len Town of Yarrow Point 
 Pratt Austin U.S. Coast Guard, 13th District 
 Pratt Cynthia Washington Department of Fish and Wildlife 
 Quan Jennifer US Fish and Wildlife Service 
X Rave-Perkins Krista U.S. Environmental Protection Agency 
 Sanchez 

 
Susan 
 

City of Seattle 
 

X Schulze Doug City of Medina 
 
 

Sparrman 
 

Goran 
 

City of Bellevue 
 

 Suggs Sarah WA Department of Ecology  
X Sullivan Maureen WSDOT – UCO 
 Swanson Terry Washington Department of Ecology 
 Teachout Emily U.S. Fish and Wildlife Service 
X Van de Kamp Bernard City of Bellevue 
X Wasserman Mitch City of Clyde Hill 
 Willis Joe Town of Hunts Point 
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ADVISORY COMMITTEE 

 

Present Name  Organization 
X Amick Jean Laurelhurst Community Club 
X Andrews Deborah Arboretum Foundation 
 Aschenbach Hans Roosevelt Neighbors Alliance 
 Becklund Kim City of Bellevue 
 Culp Barbara Bicycle Alliance of Washington 
X Demitriades Paul City of Medina 
X Dent Bob Town of Hunts Point 
X Dubman Jonathan Montlake Community Council 
X Eades Bertha City of Redmond 
X Gunby Virginia 1000 Friends of Washington 
 Hallenbeck Mark UW TRAC 
X Hart Fred Greater University Chamber of Commerce 
 Hill Jim Microsoft Corporation 
 Hill Gregory Streeter Architects 
 Holman Linda Van Waters & Rogers 
 Hurley Peter Transportation Choices Coalition 
 Joneson Kingsley Portage Bay/Roanoke Park Community Council 
X MacIsaac Jim Eastside Transportation Commission 
 McKinley Kirk Pedestrian Advocate 
 Newstrum Elizabeth Town of Yarrow Point 
 Odell Nina Puget Sound Energy 
 Ray Janet AAA Washington 
 Reckers, Jr. James Eastlake Community Council 
X Resha John Greater Redmond Transportation Management Association 
 Sheck Ronald Transit Solutions 
 Tate Bob Clyde Hill 
 Tochterman Thomas B. Tochterman Management Group 
X Wasserman Eugene Neighborhood Business Council 
X Weed Mark Fisher Properties, Inc. 
 White Rich Boeing 
X White Roland Kirkland Transportation Commission 
 Wyble John Moxie Media 

 
Project Team  
Les Rubstello, WSDOT 
Barbara Gilliland, Sound Transit 
Lorie Parker, CH2M Hill 
Pat Serie, EnviroIssues 
Brad Hoff, EnviroIssues 
Joy Goldenberg, EnviroIssues 
Courtney Harris, EnviroIssues 
 
 
CRH 
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Technical/Advisory Committee HCT & PPA Selection Matrix 

 
 

 

HIGH-CAPACITY 
TRANSIT  

Preliminary Preferred 
Alternative  

Committee 
Member 

Montlake 
to 124th 
Ave. NE 

124th Ave. NE 
to Redmond 

Selection Comments 

Amick, Jean No rec. No rec. 4 or 6   
Andrews, Deborah No rec. No rec. No rec. D 
Beaulieu, Peter 2 1 6  C 
Buchanan, Kurt No rec. No rec. No rec. F 
Demitriades, Paul 1 1 No rec. D 
Dent, Bob 4 4 8  
Dewey, Peter 1 1 6 B 
Dubman, Jonathon No rec. No rec. 4 E 
Eades, Bertha 4 4 6 C 
Freedman, 
Jonathon 

2 3 No rec. D, F 

Godfrey, Dave 3 2 6  
Grady, Mike 4 4 6 F 
Gunby, Virginia No rec. No rec. 4 D, E 
Hart, Fred 2 1 No rec. D 
Kennedy, Jack No rec. No rec. No rec. F 
MacIsaac, Jim 1 1 8  
Marpert, Terry 4 2 or 3 6 A 
Martin, Ann 2 3 6 E 
Melone, Ethan 1 1 6 D 
Newstrum, Len 3 2 6 E 
Rave, Krista No rec. No rec. No rec. A, D, F 
Schulze, Doug 1 1 No rec. A, B, E 
Van de Kamp, 
Bernard 

2 1 8 D 

Wasserman, Mitch 1 1 6 or 8 D 
White, Roland 2 1 6  

KEY:  HIGH-CAPACITY TRANSIT 
1. No accommodation 
2. Accommodate on floating bridge only 
3. Accommodate on lake crossing and key structures 
4. Preserve on full corridor 
KEY: PRELIMINARY PREFERRED ALTERNATIVE COMMENTS 
A. Lessen environmental impacts 
B. Include pricing on one or both corridors 
C. Increase BRT/HOV lanes 
D. Sites lack of information 
E. Include managed lanes 
F. Resource Agency – in appropriate to recommend 
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